

NetSuite Go-Live Readiness Checklist

Go-live is a decision, not a date. Mark each line honestly. If you cannot point to the evidence, the item is not done.

1. Data migration and reconciliation

- ☐ Master data loaded in dependency order (accounts, currencies, tax, subsidiaries and locations, entities, items, open transactions, opening balances)
- ☐ At least two or three full mock loads run end to end
- ☐ Final load fits inside the cutover window
- ☐ Final load reconciles to the source system within agreed tolerance
- ☐ Open items and opening balances validated
- ☐ Finance has signed the reconciliation

2. Configuration and solution scope

- ☐ Go-live scope frozen, documented, and agreed
- ☐ No open change orders that affect go-live behavior
- ☐ Phase-two items explicitly named and deferred
- ☐ All in-scope customizations, scripts, and workflows deployed in the go-live environment
- ☐ Day-one reports, saved searches, forms, and dashboards built and tested
- ☐ A role exists for every job function that logs in on day one

3. Testing: UAT, SIT, and performance

- ☐ UAT covers end-to-end processes, happy path and edge cases
- ☐ UAT run against migrated data, in real least-privilege roles
- ☐ System integration testing complete, including failure scenarios
- ☐ Performance tested at peak volume on real devices and browsers
- ☐ Every test cycle has documented exit criteria, met and signed off
- ☐ Every open defect has an owner, a date, and a deliberate go or no-go call

4. Integrations and external dependencies

- ☐ Every integration tested with real data at peak volume
- ☐ Error handling, queuing, and alerting proven
- ☐ Down-system and slow-system failure scenarios rehearsed
- ☐ All external providers have confirmed readiness against your timeline in writing

5. Security, roles, and access

- ☐ Least-privilege roles assigned, no blanket admin access
- ☐ Segregation of duties checked against key controls
- ☐ Approval routing verified end to end across all subsidiaries and thresholds

6. The cutover runbook

- ☐ Sequenced runbook with owner, timing, steps, and verification for every task
- ☐ System freeze and blackout windows defined and communicated
- ☐ Rollback triggers pre-agreed
- ☐ At least one timed dress rehearsal completed with the real cutover team

7. Training and change management

- ☐ Role-based training complete and recent
- ☐ Super-users identified on each team
- ☐ Quick-reference guides ready for high-frequency processes
- ☐ Executive sponsorship and change communication delivered

8. Support and hypercare

- ☐ Hypercare staffed with defined hours, triage, severity levels, and escalation
- ☐ Monitoring in place
- ☐ Hypercare exit criteria agreed (based on incident volume, not the calendar)
- ☐ A named owner for the system after the partner rolls off

9. The go/no-go decision

- ☐ Readiness, recommendation, and final go/no-go checkpoints scheduled
- ☐ Decision-makers named for each checkpoint
- ☐ Go/no-go criteria agreed in advance
- ☐ Rollback plan credible through the final checkpoint